REPUBLIC OF MAURITIUS Mahatma Gandhi Institute (MGI)

Indicative Annual Procurement Plan

(July 2022-June 2023)

Last Updated:		To be updated at least every six months				
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid	
1	Goods	Stationery	150,000-160,000	RFQ	August 2022	
2	Goods	Supply of Cartridge & Tonner	200,000	RFQ	September 2022	
3	Goods	Cleaning Materials	175,000	RFQ	September 2022	
4	Goods	Tissue Paper & Toilet Paper	150,000	RFQ	October 2022	
5	Goods	IT Equipment (Computer, Laptops, Scanner, Printer)	1,500,000	RFQ	October 2022	
6.	Goods	Protective Equipment, Safety Shoes & Overcoats	650,000	RFQ	October 2022	
7	Goods	Laboratory Equipment	700,000	RFQ	October 2022	

8	Goods	Furniture & Equipment	1,800,000	Informal / RFQ	November 2022
9.	Goods	Maintenance Materials	500,000	Informal /RFQ	November 2022
10	Goods	Supply of AC	1,200,000	Informal /RFQ	November 2022
11	Goods	Musical Instrument	1,500,000	RFQ	November 2022
12	Services	Video Recording & Photography Services	80,000	Informal	December 2022
13	Goods	Appliances	300,000	Informal/ RFQ	December 2022
14	Goods	Home Economics equipment	125,000	Informal / RFQ	December 2022
15	Services	Consultancy Services for Electrical, Civil & Architecture	250,000	Informal/RFQ	December 2022

Date: 08 August 2022

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.